
Payne and Dolan, Inc. 4/10/2020

PROJECT SCHEDULE
Project I.D. # Name of Project City Contractor

         Payne & Dolan, Inc.
Estimated Start Date Estimated Completion DatePrepared By Date

7/29/2020
Week of

Estimated Number of Working Days per Week

Item of Work Quantity Units Time non-controlling item controlling item

or Operation Required m t w h f s m t w h f s m t w h f s m t w h f s m t w h f s m t w h f s m t w h f s m t w h f s

1 LS 1 Day 

10,000 SY 1 Day 

22,000 SY 4 Days

1,600 CY 4 Days

32,000 SY 5 Days

6,045 TN 3 Days

1 LS 1 Day 

4,155 TN 2 Days

1,150 TN 2 Days

8100 SY 5 Days

 

1 LS 1 Day 

15,000 SY 3 Day 

1,500 SY 4 Day 

15,000 SY 3 Days

2,900 TN 2 Days

1 LS 1 Day 

2,100 TN 1 Days

600 TN 1 Days

4,000 SY 3 Days

7/27 8/3

6/15/2020 Roni LaMarche 

RichfieldKU19.1072.00

3/30/2020

6/15 6/22 7/20

Asphalt Surface

Shouldering

 Pulverize

Undercut

Asphalt Binder

Driveway Milling

 

Mill Asphalt Full Depth

Fine Grade

5 5

Traffic/Erosion Control

Topsoil & Seeding 

Huberus Road

Elmwood Road

Traffic/Erosion Control

Undercut

Asphalt Binder

Pulverize

Fine Grade

Shouldering

Driveway Milling

Asphalt Surface

Topsoil & Seeding 

V/O Richfield 2020

5 5 5 5 5

6/29 7/6 7/13
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Payne and Dolan, Inc. 4/10/2020

 

PROJECT SCHEDULE CONT'D
Week of

Estimated Number of Working Days per Week

Item of Work Quantity Units Production non-controlling item controlling item

or Operation m t w h f s m t w h f s m t w h f s m t w h f s m t w h f s m t w h f s m t w h f s m t w h f s

   

1 LS 1 Day 

3,800 SY 1 Day 

300 CY 1 Days

3,800 SY 1 Days

685 TN 1 Days

1 LS 1 Days

515 TN 1 Days

100 TN 1 Days

750 SY 1 Days

1 LS 1 Day 

10,000 SY 1 Day 

600 CY 2 Day 

10,000 SY 2 Days

1,560 TN 1 Days

1 LS 1 Day 

1040 TN 1 Day 

250 TN 1 Day 

2,500 SY 2 Day 

5

8/10

5 5  

7/20

5

7/27 8/3

5 5

7/6

Traffic/Erosion Control

Pulverize

Undercut

7/13

5

Fine Grade

Jencris Court

Fine Grade

6/296/22

Asphalt Binder

Driveway Milling

Asphalt Binder

Driveway Milling

Asphalt Surface

Shouldering

Topsoil & Seeding 

Asphalt Surface

Shouldering

Topsoil & Seeding

Krueuser Ridge

Traffic/Erosion Control

Mill Asphalt Full Depth

Undercut
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